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2 CA0005321 MINOR R2-2006-0014
BAE Systems SF Ship Repair (formerly SAN 
FRANCISCO DRYDOCK) GK 20% 4/30/2011 Mar-06 Adopted on schedule

2 CA0038679 MINOR R2-2006-0026
LIVERMORE-AMADOR VALLEY WMA, Intermitent Wet 
Weather Discharge FA 6/8/20011 Apr-06 Adopted on schedule

2 CA0005657 MAJOR R2-2006-0032 MIRANT DELTA, LLC, Potrero Power Plant DW 12/31/2008 May-06 Adopted on schedule

2 CA0038636 MINOR R2-2006-0031
EAST BAY REGIONAL PARK DISTR, Hayward Shore 
Marsh RS 5/9/2011 May-06 Adopted on schedule

2 CA0005002 MAJOR R2-2006-0029 USS-POSCO INDUSTRIES, Pittsburg Plant GP 6/30/20011 May-06 Adopted on schedule
2 CA0037427 MINOR R2-2006-0037 MARIN COUNTY SD #5, Paradise Cove WWTP GK 20% 4/28/2002 Jun-06 Adopted on schedule

2 CA0005134 MAJOR R2-2006-0035
CHEVRON PRODUCTS COMPANY, Richmond Refinery

RS 5/31/2006 Jun-06 Adopted on schedule
2 CA0038768 MAJOR R2-2006-0036 AMERCIAN CANYON, CITY OF, WWT&RF TY 6/30/2011 Jun-06 Adopted on schedule

2 CA0030147 MINOR R2-2006-0038
HANSON AGGREGATES MID-PACIFIC, Oakland Yard

LWT general permit Jun-06 Adopted on schedule

2 CA0030139 MINOR R2-2006-0038
HANSON AGGREGATES MID-PACIFIC, San Francisco 
Yard LWT general permit Jun-06 Adopted on schedule

2 CA0038814 MINOR R2-2006-0039
Marin Municipal Water District, Desalination Pilot Plant

LWT historic Jun-06 Adopted on schedule

2 CA0005649 MINOR R2-2006-0039
PACIFIC GAS AND ELECTRIC CO, Hunters Point Power
Plant LTW historic Jun-06 Adopted on schedule

2 CA0038024 MAJOR 
R2-2003-0072, amd 
R2-2006-0045

Fairfield-Suisun Sewer District 
BJJ 9/30/2008 Jul-06 Adopted on schedule

2 CA0038831 MINOR R2-2006-0049

Caltrans, Devil's Slide Tunneling

BT 9/30/2011 Jul-06 Adopted on schedule

2 CA0037869 MAJOR 00-087 
EAST BAY DISCHARGERS AUTHORITY, Joint Outfall

TY 8/16/2005 Aug-06 On August Board Meeting Agenda

2 CA0037613 MAJOR 00-088 
DUBLIN SAN RAMON SD & LIVERMORE-AMADOR 
VALLEY WMA, WWTP LWT 8/16/2005 Aug-06 On August Board Meeting Agenda

2 CA0038008 MAJOR 00-089 
LIVERMORE, CITY OF, LIVERMORE-AMADOR 
VALLEY WMA, WWTP LWT 8/16/2005 Aug-06 On August Board Meeting Agenda

2 CA0037699 MAJOR 00-026 
VALLEJO SANITATION AND FLOOD CONTROL 
DISTRICT GP 4/19/2005 Sep-06 On August Board Meeting Agenda

2 CA0037966 MINOR 00-131 CALISTOGA, CITY OF, WWTP TY 11/29/2005 Sep-06 On August Board Meeting Agenda

2 CA0037826 MAJOR 01-107 

RODEO SANITARY DISTRICT 

DKL-50% 8/31/2006 Sep-06
On schedule. T.O. published 7/13. Comments due 
8/14 Y basic

4/12/2006 
done

5/2/2006 
done (1) na

(1) RWB requested changes on RPA to Contractor 5/4 & 
5/16.

2 CA0037770 MAJOR 00-086 

MT VIEW SANITARY DIST, WWTP

GP 8/16/2005 Sep-06
On schedule. T.O. published 7/17. Comments due 
8/14

2 CA0038893 MINOR 96-152 

SEAFIRTH ESTATES CO. & OWNERS, STP

GK 20% 11/20/2001 Sep-06

POSTPONE to October. USEPA Contractor delayed 
in providing revised draft T.O.  RWB staff reviewing 
revised draft for target publication week of Aug 7. Y full

4/12/2006 
done

5/12/2006 
done 2.5 

weeks late

5/31/2006 
done 1.5 
weeks 
early

RWB staff received USEPA Contractor 
Revised Draft Permit 7/31.

2 CA0038776 MAJOR 99-066 

PACIFICA, CITY OF, Calera Creek WRP

DW 9/15/2004 Sep-06
POSTPONE to October. USEPA Contractor delayed 
in providing revised draft T.O. Y full

4/13/2006 
done

5/12/2006 
delayed 
awaiting 

ambient data

6/15/2006 
done 1 

week late
RWB staff has not received USEPA 
Contractor Revised Draft Permit.

2 CA0005789 MAJOR 01-141 

Shell Oil Co., Martinez Refinery

RS 10/31/2006 Oct-06
On schedule. RWB staff preparing draft T.O. Target 
publication week of Aug 7. Y basic

5/16/2006 
done

6/12/06 
done 1.5 

weeks late na

2 CA0037737 MAJOR 00-017 

NORTH SAN MATEO COUNTY SD, WWTP

JM 3/15/2005 Oct-06
POSTPONE to November. Delays in Revised T.O. 
from USEPA Contractor. Y full

4/25/2006 
done

5/18/2006 
done 10 
days late

6/28/2006 
done 1.5 

weeks late

2 CA0038628 MAJOR 01-105 

CENTRAL MARIN SANITATION AGENCY, WWTP

GP 8/31/2006 Oct-06
POSTPONE to November. Delays in first draft 
T.O. from USEPA Contractor. Y full

5/16/2006 
done

6/5/2006 
done 1 

week late
7/10/2006 

LATE
RWB staff has not received USEPA 
Contractor first draft T.O.

2 CAG912002 General 01-100

Fuels Groundwater Cleanup General Permit

FA 9/19/2006 Nov-06
On schedule. T.O. published 7/28. 60-day 
comment period. Comments due 10/2.

2 CA0037796 MAJOR 01-106 

Pinole-Hercules Water Pollution Control Plant 

DKL-50% 9/30/2006 Nov-06
POSTPONE to December. RWB staff on extended 
leave. Y full

6/8/2006 
done

6/23/2006 
2 days late 18-Aug-06

RWB staff on leave in July. Changed scope 
of work from basic to full support w/ draft T.O. 
scheduled for August 18

2 CA0038644 MINOR 93-119 

NAPA RIVER RECLAMATION DIST 

BJJ/Stu 2/17/1998 Dec-06

Rescission. No discharge from site, but discharger 
wishes to retain permit for overtopping purposes. 
Negotiating rescission w/ NPDES or WDR in 2007.

2 CA0027961 MINOR 99-094 

INTERNATIONAL BUSINESS MACHINE 

BJJ/Stu 10/20/2004 Dec-06
Rescission. Cover under Gen Permit. Awaiting Toxics 
Cleanup Div WDR for reinjection.
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2 CA0038598 MAJOR 00-016 

SEWER AUTHORITY MID-COASTSIDE, CITY OF HALF
MOON, MONTARA SD, & EL GRANAD SD

JM 3/15/2005 Dec-06 Y full
7/7/2006 

done

7/19/2006 
done 2 

days early 1-Sep-06

2 CA0029947 MINOR 93-146 

BROWNING-FERRIS INDUSTRIES, Corinda Los 
Trancos Landfill GK 20% 11/19/1998 Jan-07

Target date extended 2 months from original because 
of USEPA Contractor backlog Y full

6/8/2006 
done(1)

7/10/2006 
done(1) 8-Aug-06 (1) RPA delay awaiting more data, and application

2 CA0005240 MAJOR 00-025 

C&H SUGAR COMPANY, INC. AND CROCKETT-
VALONA SD 

TY 4/19/2005 Feb-07 Y full
5/1/2006 

done

5/31/2006 
done 2.5 

weeks late

7/17/2006 
done 3 

weeks late

2 CA0038369 MAJOR 01-012 

SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF 

JM 2/1/2006 Feb-07

Reassign because of RWB staff rotation. Substitute 
for new permit for Dillon Beach (which is postponed 
indefinitely) Y full

6/9/2006 
done

6/28/2006 
done 21-Aug-06

2 CA0037648 MAJOR 01-068 

CENTRAL CONTRA COSTA SAN DIST, WWTP 

DW 5/31/2006 Feb-07
Target date extended 2 months from original because 
of USEPA Contractor backlog Y full

7/13/2006 
done 28-Jul-06 8-Sep-06

2 CA0038318 MAJOR 01-145 

San Francisco, City and Co., SFIA, Mel Leong WQCP

DW 10/31/2006 Feb-07

Target for CY2007, b/c they want to combine permit 
with industrial plant. Awaiting their justification that 
there would be no degredation in the discharge 
quality if they do so. Y full 18-Sep-06 2-Oct-06 13-Nov-06

2 new MINOR tbd
SF PUC, Pulgas Water Treatment Plant

GP new Mar-07
Waiting for State Water Board chlorine objective to 

be adopted and effective, before proceeding. Y basic Timing to be determined

2 CA0038059 MINOR 00-029 

ALAMEDA CO WATER DISTRICT, Aquifer Reclamation 
Wells

FA 4/19/2005 Mar-07 Y full 11-Aug-06 25-Aug-06 6-Oct-06

Scheduled accelerated to accommodate 
RWB staff General Permit schedule and 
annual leave plans.

2 CA0038067 MAJOR 00-060 
SAUSALITO-MARIN CITY SANITARY DISTRICT, 
WWTP GP 7/19/2005 Mar-07 Y full 12-Oct-06 26-Oct-06 7-Dec-06

2 CA0028070 MAJOR R2-2002-0045 
San Francisco, City and Co., SFIA, Industrial WTP

DW 2/28/2007 Apr-07 Y full 8-Nov-06 22-Nov-06 3-Jan-07

2 CA0038784 MINOR 00-85 
SANTA CLARA CO ROADS & AIRPORT, Oregon Exp 
Underpass FA 8/16/2005 May-07 Y full

2 CA0037711 MAJOR 01-070 
SEWERAGE AGENCY OF SOUTHERN MARIN, WWTP 

TY 5/30/2006 May-07 Y full
2 CA0037702 MAJOR 01-072 EAST BAY MUNICIPAL UTILITY DIST, WPCP LWT 5/31/2006 May-07 Y full
2 CA0037788 MAJOR R2-2002-0027 BURLINGAME, CITY OF, WWTP DKL-50% 1/31/2007 May-07 Y basic
2 CA0037541 MAJOR 01-071 SAN MATEO, CITY OF, WQCP JM 5/31/2006 Jun-07 Y full

2 CA0028321 MINOR 01-112 
HANSON AGGREGATES MID-PACIFIC, Marina Vista 
Facility TY/Stu 10/16/2006 Jun-07

2 CA0004979 MAJOR R2-2002-0071 
GENERAL CHEM(ALLIED) CORP, Pittsburg Plant 

LWT 5/31/2007 Jun-07 Y full
2 CA0038539 MAJOR 01-144 WEST COUNTY AGENCY, Combined Outfall GP 10/31/2006 Jul-07 Y basic
2 CA0037664 MAJOR 2002-0073 San Francisco, City and Co., Southeast Plant DW 5/31/2007 Aug-07 Y full
2 CA0037532 MAJOR 01-143 MILLBRAE, CITY OF, WPCP JM 10/31/2006 Sep-07 Y full

2 CAG982001 General R2-2002-0063

Aggregate Mining and Sand Washing 
General Permit

TY 6/30/2007 Sep-07 Y full

Gen Perm need 60-day comment period. 
More than standard time scheduled to 
response to comments.

possible General tbd
Aggregate Mining and Sand Washing for 
Marine Facilities General Permit TY new Sep-07

2 CA0004910 MAJOR 01-142 
DOW CHEMICAL COMPANY, Western Div, Pittsburg 
Plant GP 10/31/2006 Oct-07 Y full

2 CA0037800 MAJOR R2-2002-0046 
SONOMA VALLEY COUNTY SANITATION DIST 

TY 2/28/2007 Nov-07 Y basic

2 CA0038091 MAJOR 01-096 

BENICIA, CITY OF, WWTP

JM 7/31/2006 Dec-07

Target adoption tied to target for Valero reissuance. 
Studies underway to determine feasibility of 2MGD 
reuse project with Valero, which comes up in 2Q 
FY2007/2008. Y full

2 CA0037753 MAJOR 02-097 
MARIN COUNTY Sanitary District #5, Tiburon Plant

GP 10/31/2007 Dec-07 Y basic
2 CA0005550 MAJOR R2-2002-0112 VALERO REFINING COMPANY-CA, Benicia Refinery JM 11/30/2007 Dec-07 see Benicia, above Y full

2 CA0037885 MINOR R2-2003-0009 
CONTRA COSTA CO, Port Costa WWTP

RS 12/31/2007 Jan-08 Y full

2 CA0004880 MAJOR R2-2002-0072 
MIRANT DELTA, LLC, Pittsburg Power Plant

DW 5/31/2007 Jul-08
Scehduled to allow CWA 316(b) determination on 
cooling water intake structure technology. CWA Y full

2 likely MINOR tbd

Community of Dillon Beach, desalination 
plant

JM new Jan-09

Postponed indefinitely. Project in Tomales Bay, to 
supply 14 units, ~1700 gal/day discharge. Awaiting 
completion of CEQA. Permitting a new facility is 
higher priority. Y full
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2 likely MINOR tbd

Marin Municipal Water District

GP new Jan-09

Possible permanent delsalination plant for 
CA0038814. Awaiting biological impact studies. As 
permitting a new facility should be higher priority, 
contractor support for this permit is proposed to 
replace one reissuance identified above. Y basic 15-Nov-06 29-Nov-06 na

2 CA0030082 MINOR R2-2006-0010

PACIFIC GAS AND ELECTRIC, Shell Pond

3/31/2011 fy 05-06

2 CA0038440 MINOR R2-2005-0047
EAST BAY MUNICIPAL UTILITY DIS, Wet Weather 
Bypass 3/31/2010 fy05-06

2 CA0037810 MAJOR R2-2005-0058
PETALUMA, CITY OF 

10/20/2010 fy05-06
2 CA0004961 MAJOR R2-2005-0041 Tesoro Corp. 11/30/2010 fy05-06
2 CA0030112 MINOR R2-2005-0040 KOBE PRECISION INC 11/30/2010 fy05-06
2 CA0030121 MINOR R2-2005-0039 BAY SHIP & YACHT COMPANY 10/31/1010 fy05-06

2 CA0038130 MAJOR 03-010 
South San Francisco and San Bruno, Cities of, NBSU, 
WQCP 3/31/2008

2 CA0006246 MINOR R2-2003-0052 
GENERAL ELECTRIC COMPANY, Vallecitos Nuclear 
Center 6/30/2008

2 CA0030058 MINOR R2-2003-0051 
Bottling Group (Formerly New Century Beverage)

7/31/2008

2 CAG382001 General R2-2003-0062
Regionwide Potable Water Treatment Plants 
General Permit 8/31/2008

2 CA0038024 MAJOR R2-2003-0072 Fairfield-Suisun Sewer District 9/30/2008

2 CA0037834 MAJOR R2-2003-0078 PALO ALTO, CITY OF, WPC 9/30/2008

2 CA0037681 MAJOR R2-2003-0073 
SAN FRANCISCO, CITY & COUNTY, Oceanside WWTP

9/30/2008

2 CA0037842 MAJOR R2-2003-0085 SAN JOSE/SANTA CLARA WPCP 9/30/2008

2 CA0037621 MAJOR R2-2003-0079 SUNNYVALE, CITY OF 9/30/2008

2 CA0037851 MAJOR R2-2003-0108 LAS GALLINAS VALLEY SD 11/30/2008

2 CA0038547 MAJOR R2-2003-0114 DELTA DIABLO SANITATION DIST 1/1/2009

2 CA0038733 MINOR R2-2004-0002 UNION SANITARY DISTRICT 2/28/2009

2 CA0038474 MINOR R2-2004-0008 ALAMEDA, CITY OF, Wet Weather Bypass 3/16/2009

2 CA0038491 MINOR R2-2004-0009 ALBANY, CITY OF, Wet Weather Bypass 3/16/2009

2 CA0038466 MINOR R2-2004-0010 
BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather 
Bypass 3/16/2009

2 CA0038792 MINOR R2-2004-0011 EMERYVILLE, CITY OF , Wet Weather Bypass 3/16/2009

2 CA0038512 MINOR R2-2004-0012 OAKLAND, CITY OF, Wet Weather Bypass 3/16/2009

2 CA0038504 MINOR R2-2004-0013 PIEDMONT, CITY OF, Wet Weather Bypass 3/16/2009

2 CA0038482 MINOR R2-2004-0014 
STEGE SANITARY DISTRICT, Wet Weather Bypass 

3/16/2009

2 CA0038121 MINOR R2-2004-0017 YOUNTVILLE, TOWN OF 4/30/2009

2 CA0110116 MAJOR R2-2004-0036 US NAVY NAVAL SUPPORT ACTIVI 6/30/2009

2 CA0029904 MINOR R2-2004-0026 CROCKETT COGENERATION 6/30/2009

2 CAG912003 General R2-2004-055 Solvents Groundwater Cleanup Permit 7/21/2009
2 CA0006165 MAJOR R2-2004-0042 RHODIA INC, Martinez Plant 7/31/2009

2 CA0038806 MINOR R2-2004-0079 East Brother Light Station, Inc. 11/30/2009

2 CA0036277 MINOR R2-2004-0078 
PACIFIC OFF SHORE FARMS, Pillar Point Harbor 

11/30/2009

2 CA0037958 MAJOR R2-2004-0093 NOVATO SANITARY DISTRICT 12/31/2009

2 CA0037575 MAJOR R2-2005-0008 NAPA SANITATION DISTRICT 3/31/2010

2 CA0029106 MINOR R2-2005-0018 GWF POWER SYSTEMS COMPANY, INC, Site I 4/19/2010

2 CA0029122 MINOR R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010

2 CA0038016 MINOR R2-2005-0025 ST HELENA, CITY OF 4/27/2010

2 CA0005185 MINOR R2-2005-0010 MORTON INTERNATIONAL 6/30/2010

2 CA0005053 MAJOR R2-2005-0030 ConocoPhillips 8/31/2010


